

TUGAS BESAR PERENCANAAN PROYEK DAN ESTIMASI BIAYA 2022

No	Tahap Pengerjaan	Start	Finish	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
				Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon
1	Responsi Umum	12th Sept 2022	12th Sept 2022															
2	Tahap 1 (WBS,CBS, dan OBS)	13th Sept 2022	19th Sept 2022															
3	Tahap 2 (Analisa Volume dan Rekap Volume)	20th Sept 2022	26th Sept 2022															
4	Tahap 3 (AHSP,Material, dan Rekap Material)	27th Sept 2022	3rd Oct 2022															
5	Tahap 4 (BoQ dan Rekap BoQ)	4th Oct 2022	7th Oct 2022															
6	Pengumpulan Modul 1	10th Oct 2022	10th Oct 2022															
7	Tahap 5 (Alur Pekerjaan, Durasi, dan Bar Chart)	24th Oct 2022	31st Oct 2022															
8	Tahap 6 (NPT, CPM, dan PDM)	1st Nov 2022	7th Nov 2022															
9	Tahap 7 (TSM, Rekap TSM, dan Kurva S)	8th Nov 2022	11th Nov 2022															
10	Tahap 8 (Microsoft Project)	14th Nov 2022	16th Nov 2022															
11	Acc Jilid	23rd Nov 2022	23rd Nov 2022															
12	Pengumpulan TB	24th Nov 2022	24th Nov 2022															

- Responsi Umum
- Pengerjaan Tahap
- ACC Tahap
- Pengumpulan Modul
- Hari Libur
- Ujian Tengah Semester
- ACC Jilid
- Pengumpulan Tugas Besar



